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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-0-10.2/25.3 I'N ORANGE COUNTY AT VARI QUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6, 557,068 10/17/05 64%
12- OE1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLCORVI LLE ROAD, #104 2491 E. ORANGETHORPE $3,867,561 10/31/05 58%
ACST- X059- (043) E AVENUE $688,109 12/28/06 0
X0-59 0-(3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831
--() (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG, | NC. THAI, DANH $1,219,807 02/16/06 32%
12- OE1004 UPGRADE RAMP METER AND VEHI CLE 2899 AGOURA ROAD, #171 2491 E. ORANCETHORPE $992, 011 02/ 24/ 06 81%
ACNH- X059- (044) E AVENUE $117,773 04/ 25/ 07 0
--(0) WESTLAKE VI LLAGE, CA 91361
(949) 279-8803
HB4N WPCP
12-ORA-1-.1/1.1 I'N ORANGE COUNTY I N DANA PO NT AT 0.9 PETERSON CHASE GENERAL THAI, DANH $303,860 05/31/05 100%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAI SER AVENUE 2491 E. ORANGETHORPE $284, 830 06/ 08/ 05 96%
ACST- P001- (519) E 1.7 KM WEST OF ROUTE 1 AND 5 AVE. $0 04/17/06 °
G P0-01 5-(9E) SEPARATI ON IRVINE, CA FULLERTO, CA 92831
--0) I NSTALL ADVANCED WARNI NG SI GN (714) 680-7829 OVER RUN
HB1 WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM D.W POAELL CONSTRUCTI ON, I NC. MAHDAVI, SAEED $2, 663,863 06/06/06 0%
12-0C0704 0.3 KM EAST OF CAM NO CAPI STRANO TO P.O BOX 1406 3251 1/4 UNI VERSITY $0 06/21/06 0%
SAN JUAN CREEK BRI DCGE DRI VE $0 04/ 25/ 07 0
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92334- 1406
(949) 279-8575
HB1 SWPPP
12- OF7414 FROM DOVER DRI VE TO OLD NEWPORT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $0 07/24/06 -
BOULEVARD AVENUE $0
ROADWAY STREET LI GHTI NG I RVINE CA 926145706
(949) 252- 0441 (714) 680-7829
HB1 WPCP
12-ORA-5-2.8/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT  TECHCOM | NTERNATI ONAL AMJUTH, KAUSI $690, 624 10/ 25/ 05 100%
12-0A4704 AVENI DA PALI ZADA NORTHBOUND ON RAMP 440 GODDARD 3251 1/4 UNI VERSI TY $648, 300 11/10/05 100%
CONSTRUCT RETAI NI NG WALL DRI VE $0 08/02/06 0
I RVINE, CA 92618 I RVINE, CA 92612 08/ 02/ 06
(949) 509-5047 COMPLETED

HB4N WPCP
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12- ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6, 456,203 11/07/05 33%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $1, 430,710 11/18/05 2204
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VWAY, TRAI LER #3 $313,280 01/17/07 0
--() NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTIN, CA 92780
REALI GN RAMP AND EXTEND RAMP METER (949) 279-8638
HB4N SWPPP
12- ORA- 5- 23. 9/ 24. I'N ORANGE COUNTY IN IRVINE FROM 0.5 BEADOR CONSTRUCTI ON COVPANY $8, 968, 700 08/ 01/06 0%
12- OF9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE $0 08/15/06 0%
SEPARATI ON TO 0.2 KM SOUTH OF JEFFREY $0 °
ROAD OVERCROSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352
HB1 SWPPP
12- ORA- 5- 24. 2/ 24. I'N ORANGE COUNTY I N I RVINE, TUSTIN, T D S ENG NEERI NG ELSAYED, MOHAMED $167,398 11/07/05 100%
12- 0G0054 ORANGE, WESTM NI STER AND FULLERTON AT 2899 AGOURA ROAD STE 171 2491 EAST $141, 432 11/21/05 84%
VARI QUS LOCATI ONS ORANGETHORPE AVENUE $26,353 09/ 30/ 06 °
MODI FY RAMP METERI NG SYSTEM WESTLAKE VI LLAGE CA 91361 FULLERTON, CA 92831
(805) 371- 4639 (714) 680-7841 OVER RUN
HB4N WPCP
12- ORA- 5- 29. 0/ 29. I'N ORANGE COUNTY I N TUSTI N AT RED GCI CONSTRUCTI ON, | NC. BERRI CS, JOSE $988,084 12/28/05 0%
12- 089504 H LL AVENUE OFF RAMP 245 FI SCHER AVENUE, #B-3 3251 1/4 UNI VERSITY $940, 546 01/10/06 0%
ACI M 005 -(909)1 W DEN H GHWAY RAMP DRI VE $4,125 12/01/06 °
AClI M 005 -(909) E COSTA MESA, CA 92626
-0 (949) 509-5023 PLANT EST
HB4N WPCP SATI S
12- ORA- 5- 30. 3/ 31. I'N ORANGE COUNTY I N TUSTIN AND SANTA ALL AMERI CAN ASPHALT BERRI CS, JOSE $886,591 03/23/06 0%
12- 0G3404 ANA FROM ROUTE 5 AND 55 SEPARATI ON TOP. O. BOX 2229 3251 1/4 UNI VERSI TY $0 04/11/06 -
0.5 KM NORTH OF FOURTH STREET DRI VE $0 09/20/06 0
OVERCRCSSI NG CORONA, CA 92878
RESURFACE PAVEMENT (949) 509-5023
HB1 WPCP
12- ORA- 5-41. 5/ 43. I'N ORANGE COUNTY I N ANAHEI M BELAI RE WEST LANDSCAPE | NC. ZI AElI AN, GHASSEM $1, 851,348 08/15/02 92%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI OUS 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $1, 866,280 09/ 05/ 02 98%
STPL- 6212- (005) E LOCATI ONS VAY #2 $3,500 01/05/07 0
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780

HE13 SWPPP

(949) 279- 8468
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12-ORA-5-42.1/44. 4 I'N ORANGE AND LOS ANGELES COUNTIES ITNF C I CONSTRUCTORS/ BALFOUR BU, DA KEN G $193,889,599 04/18/06 7%
12- 101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $4, 203,957 04/ 25/ 06 0%
ACNH- 005 - (932) 1 ORANGETHORPE AVENUE OVERCROSSI NG TO $2,094, 103 07/30/ 10 0
I-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081- 8831 (714) 367-2080
) RECONSTRUCT AND W DEN FREEWAY
HE13 SWPPP
12-ORA-39-16. 6/16. 9 I'N ORANGE COUNTY | N BUENA PARK ON HI GHLAND CONSTRUCTI ON, I NC. NADERI, ARSALAN $424,350 06/ 16/06 0%
12- 0®104 ROUTE 39 FROM CAMERON DRI VE TO 133 N. PI XLEY STREET 3251 1/4 UNI VERSI TY $0 06/29/ 06 0%
DURANGO DRI VE DRI VE $0 12/01/06 0
REHABI LI TATE DRAI NAGE CHANNEL ORANGE, CA 92868
(949) 279-8439
HA42 WPCP
12-ORA-55-5.3/5.6 I'N ORANGE COUNTY | N COSTA MESA AT I NSPECTI ON ENG NEERI NG THAI, DANH $528, 652 05/23/06 0%
12- 0H0044 VARl QUS LOCATI ONS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $0 06/13/06 0%
MODI FY TRAFFI C Sl GNALS AVENUE $0 05/ 04/ 07 °
COSTA MESA, CA 92626
(714) 680-7829
HB1 WPCP
12-ORA-55-9.1/10. 2 I'N ORANGE COUNTY I'N SANTA ANA AND D.W POWELL CONSTRUCTI ON, I NC. JOUBEEN, JAY $990, 449 11/30/05  100%
12- OF4104 TUSTIN FROM 1.1 KM NORTH OF WARNER ~ P. O. BOX 1406 15700 TUSTIN VI LLAGE $844, 950 12/ 16/ 05 85%
ACST- P055- (047) E AVENUE OVERCROSSI NG TO 5 AND 55 WAY, TRAILER #3 $0 07/31/06 0
G PO-55 0-(7E) SEPARATI ON FONTANA, CA 92334- 1406 TUSTIN, CA 92780
--0) REPLACE EXI STI NG SI GN STRUCTURE (949) 279-8638 OVER RUN
HB1 WPCP
12-ORA-55-10. 7717.7 N ORANGE COUNTY I'N TUSTIN, SANTA R~ J. NOBLE COVPANY RAMANATHAN, KUGAN $1,009,006 06/22/06 51%
12- 0H0104 ANA, ORANGE AND ANAHEI M AT VARIOUS  P.O. BOX 620 15700 TUSTIN VI LLAGE $487,547 07/ 05/ 06 48%
LOCATI ONS VAY, #2 $487,547 10/ 16/ 06 0
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856- 6620
(949) 279-8495
HML WPCP
12-ORA-57-13.0/16. 6 I'N ORANGE COUNTY | N ANAHEI M AND BELAI RE- VEST LANDSCAPE, INC. JOUBEEN, JAY $1,159,687 02/01/06 24%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P.Q BOX 6270 15700 TUSTI N WAY $673, 635 02/ 09/ 06 58%
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $158, 090 12/10/07 0

--0

SWPPP

NORTH OF ORANGETHORPE UNDERCROSSI
PLANTI NG AND | RRI GATI ON

BUENA PARK, CA 90622-6270

(714) 558- 4062
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12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $273,392 11/03/04 100%
12- 0G36W4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $259, 431  11/17/ 04 950
ACST- PO57- (049) E MODI FY TRAFFI C SI GNAL AVENUE $16, 131 09/ 21/ 06 0
G P0-57 0-(9E) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
--() (714) 680-7829 OVER RUN
HB1 WPCP
12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $498, 225 02/28/06 100%
12- 0E3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UN VERSI TY $425, 783 03/ 13/ 06 85%
I NSTALL SECURI TY BARS ON W NDOWS DRI VE $63,570 10/ 31/ 06 0
BUENA PARK, CA 90620-1030
(949) 509- 5047 OVER RUN
HA12
12- ORA-73-16.8/24.7 I'N ORANGE COUNTY AT VARI OUS LOCATIONSP P C CONSTRUCTI ON, | NC. AMJUTH, KAUSI $1, 549,864 10/17/05 74%
12- 009844 COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $1, 385,505 10/ 27/ 05 97%
ACNH- PO73- (080) E DRI VE $0 03/01/07
--0) GLENDALE, CA 91203 I RVINE, CA 92612
(949) 509- 5047 SUSPENDED
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 26%
12- 0&704 COAST DRI VE UNDERCROSSI NG 999 TOWN AND COUNTRY FLR 4 15700 TUSTIN VI LLAGE $137,382 02/ 25/ 05 2204
M TI GATI ON PLANTI NG AND | RRI GATI ON VWAY $864 12/09/10 0
CRANGE, CA 92868 TUSTI N, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/27.7 I'N ORANGE COUNTY | N COSTA MESA, D W POAELL CONSTRUCTI ON, | NC. MAHDAVI, SAEED $2,212,352 07/05/05 100%
12- 03504 I RVI NE AND NEWPORT BEACH AT VARIOUS P.O BOX 1406 3190-J Al RPORT LOOP $2,392,837 07/20/05 100%
ACST- X059- (042) E LOCATI ONS DRI VE $0 08/14/06 0
G X0-59 0-(2E) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92334 COSTA MESA, CA 92626 08/ 14/ 06
--() (714) 556-9324 COWPLETED
HB1 SWPPP
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N | RVI NE AND R J NOBLE COWPANY YiI, JAMES $1, 052,654 02/10/06 29%
12- 030704 NEWPORT BEACH FROM BONI TA CANYON P.O. BOX 620 3251 1/4 UN VERSI TY $26,760 02/17/06 3%
DRI VE UNDERCROSSI NG TO UNI VERSI TY DRI VE $0 10/ 24/ 06 0
DRI VE OVERCROSSI NG ORANGE, CA 92865
OVERLAY EXI STI NG PAVEMENT (949) 509-5012 SUSPENDED

HB1 WPCP
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12-ORA-74-5.2/13.1 I' N ORANGE COUNTY NEAR SAN JUAN ALL AMERI CAN ASPHALT MANSOURI, HOSSAI N $2,393,670 02/14/06 100%
12- 0G6304 CAPI STRANO FROM CONROCK PLANT P. O BOX 2229 15510 ROCKFI ELD $2, 163,376 03/ 06/ 06 100%
ENTRANCE TO SAN JUAN ROAD BLVD., SU TE A $0 07/29/06 0
I NSTALL CENTERLI NE RUMBLE STRI P CORONA, CA 92878-2229 07/ 29/ 06
(949) 279-8507 COVPLETED
HB1 SWPPP
12-ORA-91-2.6/1.3 I'N ORANGE COUNTY | N FULLERTON, O DONNEL CONSTRUCTI ON, RAMVANATHAN, KUGAN $604, 810 04/ 24/ 06 44%
12- 0H0404 ANAHEI M AND BUENA PARK AT VARI OUS 559 W COVI NA BLVD. 15700 TUSTI N VI LLAGE $139, 900 05/ 08/ 06 2304
LOCATI ONS VAY, #2 $139,900 10/ 16/ 06 0
REPLACE APPROACH SLABS SAN DI MAS, CA 91773-2911
(949) 279- 8495
HMVL WPCP
12-ORA-91-3.3/3.5 I'N ORANGE COUNTY I N ANAHEI M AND I NSPECTI ON ENG NEERI NG ELSAYED, MOHAMED $259,094 09/13/05 100%
12- 04304 FULLERTON AT HARBOR BOULEVARD AND 2973 HARBOR BLVD., SUITE 516 2491 E. ORANGETHORPE $232,394 09/ 30/ 05 96%
ACST- P091- (124) E LEMON STREET AVENUE $99, 704 09/ 30/ 06 0
G P0-91 1- (4E) UPGRADE TRAFFI C S| GNALS COSTA MESA, CA 92626 FULLERTON, CA 92831
--() (714) 680-7841 OVER RUN
HB1 WPCP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY | N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1,959,734 07/22/02 0%
ACNH P091- (110) E SANTA ANA RI VER AND VEST OF LAKEVI EW ANAHEI M CA 92805 $6,550 02/ 02/ 07 °
--0) AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-10. 3/ 19 I'N ORANGE COUNTY I N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $14, 383,498 03/07/06 48%
12- OEO5U4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O BOX 2229 15700 TUSTI N VI LLAGE $7,632,637 03/23/06 530
OVERCROSSI NG TO ORANGE SAN VWAY $3,697,880 12/26/06 0
BERNARDI NO AND RI VERSI DE C CORONA, CA 92787
PAVEMENT REHABI LI TATI ON (949) 279- 8601
HA22 SWPPP
12- ORA-91-12.8/14.3 I'N ORANGE COUNTY I N ANAHEI M FROM 2.6 D W POWELL CONSTRUCTI ON | NC ZI AElI AN, GHASSEM $1,501, 727 01/19/06 65%
12- 00504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTI N VI LLAGE $1, 369,208 01/27/06 90%
ACNH- P091- (126) E TO 0.1 KM VEST OF VEIR CANYON ROAD VY, #2 $387,365 11/27/06 0

--0)
HB1 SwWepp

UNDERCRGSSI NG
REHABI LI TATE ROADVWAY

FONTANA CA 923341406
(909) 356- 8880

(949) 279- 8468
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12- ORA-91-13.5/14.7 I'N ORANGE COUNTY I N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 334,525 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF VEIR VY #4 $1,875 02/27/07 0
--() CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-91-16.9/17. 4 I'N ORANGE COUNTY I N YORBA LI NDA FROMALL AMERI CAN ASPHALT AGAH, FRED $2,042,224 06/29/06 0%
12-0Gr604 ROUTE 241 OFF RAMP TO 1 KM WEST OF P.O BOX 2229 15700 TUSTI N VI LLAGE $0 07/17/06 0%
COAL CANYON UNDERCRGSSI NG VWAY, TRAILER #3 $0 01/31/07 0
ASPHALT CONCRETE OVERLAY CORONA, CA 92878-2229
(949) 279-8603
HB1 WPCP
12- ORA-133-.4/0 I'N ORANGE COUNTY I N LAGUNA BEACH AT | NSPECTI ON ENG NEERI NG $172,584 07/17/06 0%
12- 0H2044 FESTI VAL OF ARTS 2973 HARBOR BLVD STE 516 $0 07/31/06 0%
I NSTALL TRAFFI C SI GNAL SYSTEM $0 °
COSTA MESA CA 92626
(949) 660- 8989
HB4 WPCP
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMRAN $24,097,051 12/06/02 99%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $22,571,962 12/16/02 91%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUI TE A $993,570 09/ 05/ 06 0
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
--0) W DEN AND REALI GN H GHWAY (949) 598-3588
HA22 SWPPP
12- ORA-405-.9/.9 I'N ORANGE COUNTY I N FULLERTON AND T D S ENG NEERI NG THAI, DANH $244,992 05/ 22/ 06 0%
12-0G7704 I RVI NE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD, SUITE 171 2491 E. ORANCGETHORPE $0 06/01/06 0%
OVERCROSSI NG AND AT | RVI NE CENTER AVENUE $0 09/18/06 0
DRI VE OVERCROSSI NG WESTLAKE VI LLAGE, CA 91361
CHANGEABLE MESSAGE SI GNS (714) 680-7829
HB4N WPCP
12- ORA-405-1.5/3.7 I'N ORANGE COUNTY IN | RVI NE FROM D W POAELL CONSTRUCTI ON, | NC. TABAR, MEHRDAD (| SAAC) $3,590,604 10/25/05 58%
12-0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O. BOX 1406 15700 TUSTI N VI LLAGE $3,210,136 11/10/05 86%
ACI M 405 -(910)9 KM SOUTH OF JEFFREY ROAD WAY $305,499 12/ 01/ 06 0
--() ADD AUXI LI ARY LANE FONTANA, CA 92334- 1406

(714) 558-4023
HB4AN SWPPP
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12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1,317,611 02/15/06 11%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O BOX 77038 15700 TUSTI N VI LLAGE $181, 803 03/07/06 14%
DI EGO CREEK WAY $3,115 01/12/10 0
HI GHVWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12- ORA-405-7.6/9.6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. WLLIAMJ. G LCHRI ST $58, 406, 669 12/27/00 62%
12- 06954 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMJUS DRI VE, $59, 534,793 01/11/01 97%
STP-5312- (031) N 0.1 KM S OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SU TE A-102 $83,964 12/20/06 0
53-12 0-(1N) CC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTCOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12- ORA-405-7.7/0 I'N ORANGE COUNTY I N | RVINE AT T D S ENG NEERI NG THAI, DANH $249, 472 06/ 23/ 06 0%
12- OH2244 MACARTHUR BOULEVARD OVERCROSSI NG 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/ 29/ 06 0%
MODI FY S| GNAL AVENUE $0 03/ 02/ 07 0
WESTLAKE VI LLAGE, CA 91361
(714) 680-7829
HB1 WPCP
12- ORA-405-9.9/10.2 I'N ORANGE COUNTY I N COSTA MESA FROM PETERSON- CHASE GENERAL MAHDAVI , SAEED $216, 250 05/ 25/ 06 53%
12-0H2284 BEAR STREET OVERCROSSI NG TO ROUTE 73 1792 KAl SER AVENUE 3251 1/4 UNI VERSITY $110,278 06/ 06/ 06 51%
AND 405 SEPARATI ON DRI VE $0 08/16/06 °
I NSTALL GRATED LI NE DRAI N I RVINE, CA 92612 08/ 16/ 06
(949) 509- 5055 COVPLETED
HWR WPCP
12- ORA-405-10.2/12. 4 I'N ORANGE COUNTY I N COSTA MESA ON RTE MCM CONSTRUCTI ON | NC. TABAR, MEHRDAD (| SAAC) $42,377,825 01/10/01 88%
12- 083804 405 FROM BEAR ST OC TO 1.1 KM W OF P. O BOX 620 15700 TUSTI N VI LLAGE $42, 685,790 01/18/01 98Y%
ACI M 405 - (890) 1 HARBOR BLVD UC AND ON RTE 73 FROM 0.5 WAY $0 06/ 30/ 06 0
ACl M 405 -(890) N KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780
PL62-12 0-(8) W DEN FREEWAY (714) 558-4023
HB5 SWPPP
12- ORA- 405-10.4/16.5 I'N ORANGE COUNTY AT VARI QUS LOCATION J. MCLOUGHLI N ENG NEERI NG ZI AElI AN, GHASSEM $595,299 02/07/06 91%
12- 06604 RESURFACE BRI DGE DECKS 10641 FULTON COURT 15700 TUSTI N VI LLAGE $537,683 02/ 22/ 06 90%
WY, #2 $99, 750 08/ 30/ 06 °

RANCHO CUCAMONGA, CA 91730
(949) 279- 8468
HVB WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06

District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-405-11.5/16. 9 I'N ORANGE COUNTY | N COSTA MESA, R J. NOBLE PHAM DAT $1,147,942 04/12/06 58%
12- 0H2374 FOUNTAI N VALLEY, WESTM NSTER AND P.O. BOX 620 3251 1/4 UNI VERSI TY $927, 756 04/ 21/ 06 81%

HUNTI NGTON BEACH AT VARI QUS LOCATI ONS DRI VE $715,881 09/ 15/ 06 0
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856
(949) 509-5010

HML WPCP

12-ORA-405-12.5/12.7 N ORANGE COUNTY IN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAVES $1,536, 141 06/28/05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1, 486,135 07/11/05 0%
ACl M 405 -(924)1 ANA RI VER BRI DGE TO 0.7 KM SQUTH OF DRI VE $2,575 04/ 23/ 07 0
AClI M- 405 -(924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626

--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S

12- ORA- 405- 15. 9/ 16. 3 I'N ORANGE COUNTY I'N HUNTI NGTON BEACH BEADOR CONSTRUCTION CO., INC. TABAR MEHRDAD (I SAAQ) $2,181,996 06/07/05 0%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $2, 169,882 06/21/05 0%
ACI M 405 -(923)1 0.2 KM NORTHWEST OF NEW.AND STREET VAY $13,991 11/16/06 °
AClI M- 405 -(923)E OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780

--0) ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558-4023 PLANT EST
HB1 SWPPP SATI S

12- ORA- 405-16. 2/ 0 N THE CI TY OF HUNTI NGTON BEACH AT  BEADOR CONSTRUCTION CO., INC. YIT, JAMES $445,905 11/17/05 0%
12- 0G3804 SOUTHBOUND EDI NGER AVENUE ON RAMP 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $450, 467  11/29/ 05 0%
ACl M 405 -(933)1 SHOULDER RAMP W DENI NG DRI VE $0 08/18/06 °
ACI M 405 -(933)E CORONA, CA 92883 I RVI NE, CA 92612 08/ 18/ 06

--0) (949) 509-5012 PLANT EST
HB1 WPCP SATI S
12-ORA-405-16.5/17. 8 I'N ORANGE COUNTY I'N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1,799,608 10/25/05 100%
12- 099424 0.1 KM SOUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $1, 444,014 11/03/05 83%
ACI M 405 -(911)1 SEPARATI ON TO BOLSA OVERCRGSSI NG DRI VE, TRAILER 1 $39,413 09/ 21/ 06 0
ACI M 405 -(911)E W DEN EXI STI NG RAMPS I RVI NE, CA 92614-5706 I RVI NE, CA 92612

--0) (949) 509-5010

HA22 SWPPP

Totals: Authorized Final Amt: $398, 603, 038 Completed to Date: $171, 151,927  Work ThisMonth: $10, 564, 478




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-0-10.2/25.3 12- 0E1104
12-ORA-0-/0 12- 0E1004
12-0RA-1-.1/1.1 12- 0G3004
12- ORA-1-18.5/19. 8 12-0F7414
12-0RA-1-.2/1.1 12- 000704
12-ORA-5-2.8/0 12- 0A4704
12- ORA-5-7.3/8 12- 0A3904
12- ORA-5-23.9/24.8 12- 0F9504
12- ORA-5-24.2/24.2 12- 0G0054
12- ORA-5-30.3/31.5 12- 0G3404
12- ORA-5-41.5/43.5 12-0126E4
12- ORA-5-42.1/44. 4 12-101674
12- ORA-5-29.0/29.1 12- 089504
12- ORA- 39- 16. 6/ 16. 9 12- 09104
12- ORA-55-5.3/5.6 12- 0H0044
12- ORA-55-9.1/10. 2 12- 0F4104
12- ORA-55-10.7/17.7 12- 0H0104
12- ORA-57-13. 0/ 16. 6 12- 084404
12- ORA-57-14.8/14.8 12-0G36U4
12- ORA-57-21.1/0 12- 0E3004
12- ORA-73-16.8/24. 7 12- 009844

12- ORA-73-21.5/21.5 12-0GQ2704
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-73-22.4/27.7 12- 0G3504
12- ORA-73-22.4/24.3 12- 0Q0704
12-ORA-74-5.2/13.1 12- 0G6304
12- ORA-91-3.3/3.5 12- 04304
12-ORA-91-6.4/8.6 12- 075404
12- ORA-91-10. 3/ 19 12- OEO5WU4
12- ORA-91-12.8/14.3 12- 0G0504
12- ORA-91-13.5/14.7 12- 075304
12- ORA-91-16.9/17.4 12- 0G7604
12-ORA-91-2.6/1.3 12- 0H0404
12- ORA-133-.4/0 12- 0H2044
12- ORA-133-4.2/8.1 12-1072U4
12- ORA-405-.9/.9 12- 0Gr704
12- ORA-405-1.5/3.7 12- 09324
12- ORA-405-3.7/6.4 12-075704
12- ORA-405-7.6/9.6 12- 0695WU4
12- ORA-405-7.7/0 12- 0H2244
12- ORA- 405-9. 9/ 10. 2 12- 0H2284
12- ORA- 405-10. 2/ 12. 4 12- 083804
12- ORA- 405-10. 4/ 16.5 12- 0G6604
12- ORA-405-11.5/16.9 12- 0H2374

12- ORA-405-12.5/12. 7 12- OF5304
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm Contract Page
12- ORA- 405-15.9/16. 3 12- 0A7614 8
12- ORA- 405-16.2/0 12- 0G3804 8
12- ORA- 405-16. 5/ 17. 8 12- 099424 8
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Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $59, 376, 366
FEDERAL Al D ( PRI MARY) $202, 896, 704
FEDERAL Al D ( SECONDARY) $94, 951, 284
STATE H GHMAY $41, 378, 683

$398, 603, 038

Work Comp
$53, 817, 681
$11, 918, 573
$91, 855, 037
$13, 560, 636

$171, 151, 927

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
12 $5, 958, 801
$5, 958, 801

Work completed this Period:
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